



## Construction Committee Attendees 08.10.20

1. Libby O'Neill – Apologies
2. Barbara Doran - In Attendance
3. Barbara Byers - In Attendance
4. Christine O'Brien - Apologies
5. Sue Miller- In Attendance
6. Alex Newton- Apologies
7. Joe Gittany - In Attendance
8. Wallace Bruderlin - In Attendance
9. Robert Huxley – Apologies
10. Hayden Clarke - In Attendance

### Minutes 08.10.20

- Actions
  - Thirdi - Outage – if works are delayed or taking more time – Thirdi to notify neighbours.
  - Thirdi – to look at lighting when streetlights are out after the outage due to a slight delay in new light pole install. Thirdi to look for a temporary solution.
  - Thirdi – Joe to get a street sweeper following Ausgrid contractor temporary restoration of trenching (after outage).
  - Thirdi. – to book in permanent restoration in front of 145 Kurraba Road.
  - Traffic – look at what we can do down Infront of the shop – investigate a better strategy to mitigate back up / confusion.
  - Sewer – Thirdi to give notice 2 weeks out for the sewer diversion.
- Acoustic –
  - Thirdi to capture community option of changing respite to see if we change this – maybe through the shop.
  - Thirdi – Discuss extending A-Class hoarding along Northern Boundary in front of 145a Kurraba Road. Send to Sue Miller for approval.
- Notifications
  - Thirdi to ensure all notices are letter dropped and emailed.
  - Ensure Ausgrid notice is sent out on email.